*Please ensure this tracking sheet is completed as a group, as it will be used to monitor your individual participation within the team.*

| Team Members | Role/ Responsibilty | Email |
|---|---|---|
| Saddam Daahir Adam | Probability Distributions & EM Algorithm Lead | s.adam@alustudent.com |
| Ariane Itetero | Bayesian Probability Lead | d.mutaganzw@alustudent.com |
| Mutaganzwa Gift Desire | Gradient Descent Lead (Manual & Code) | a.itetero@alustudent.com |

## Task Allocation and Tracker

| | Task Allocated | Assigned Member | Deadline | Completion Status (Not Started/In Progress/Completed/Did not participate) | Reviewed by Team? (Yes/No) | Comments |
|---|---|---|---|---|---|---|
| | Part 1: Probability Distributions and EM Algorithm | Saddam Daahir Adam | Oct 23, 2026 | Completed | Yes | Implemented and analyzed the EM algorithm and prepared the Part 1 findings. |
| | Part 2: Bayesian Probability | Ariane Itetero | Oct 24, 2026 | Completed | Yes | Selected keywords, calculated the required probabilities, and implemented Bayes' Theorem in Python. |
| | Part 3: Manual Gradient Descent Calculations | All Members | Oct 26, 2026 | Completed | Yes | All group members participated in solving the calculations using the iteration method, with each member completing at least one iteration. |
| | Part 4: Gradient Descent in Code | Mutaganzwa Gift Desire | Oct 26, 2026 | Completed | Yes | Implemented gradient descent in Python and worked on predictions, error tracking, and plots. |
| | Presentation Preparation | All Members | Oct 26, 2026 | Completed | Yes | Prepared explanations and presentation content for all four parts. |
| | Final Review and Submission | All Members | Oct 26, 2026 | Completed | Yes | Reviewed the notebook, calculations, README, contribution evidence, and presentation before submission. |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |

## Meeting Attendance Log

| Meeting Date | Agenda | Facilitator | Attendees | Key Discussion Points | Next Steps |
|---|---|---|---|---|---|

| | | | | | | |
|---|---|---|---|---|---|---|
| 19 Oct 2026 | Project planning and task allocation | Ariane Itetero | Ariane Itetero, Mutaganzwa Gift Desire, Saddam Daahir Adam | Discussed the assignment requirements and divided Parts 1–4 among the group members. | Members started working on their assigned parts and agreed to collaborate on Part 3. | |
| 21 Oct 2026 | Progress review and Part 3 discussion | Saddam Daahir Adam | Ariane Itetero, Mutaganzwa Gift Desire, Saddam Daahir Adam | Reviewed progress on Parts 1 and 2 and discussed the gradient descent calculations. | Each member continued their assigned work and participated in solving Part 3 using the iteration method. | |
| 26 Oct 2026 | Final review and presentation preparation | Mutaganzwa Gift Desire | Ariane Itetero, Mutaganzwa Gift Desire, Saddam Daahir Adam | Reviewed completed work, combined the different parts, and discussed presentation preparation. | Finalize the notebook, README, contribution evidence, and presentation before submission. | |